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1. Purpose: provide funding for the following:

(a) BAE proposal DM-148-04 dated 11 Jun 2004 and updated quote dated 28 Jul 2004, PIN diodes for
AFTAC per requisition JC04-01, (CLIN 2002, $195,645)

(b) SOW 04-09 calibrate NETASYS control equipment on the Cobra Dane radar IAW BAE proposal DM-
087-04 dated 2 Mar 2004 (CLIN 2004AB, $30,121)

(c) SOW 04-15 remove, paint and refurbish Radome on SKR-1, S/N 01GR01, IAW BAE proposal DM-
171-04 dated 12 Jul 2004 (CLIN 2005, $54,525)

2. Section B: Remove and replace pages B-9, B-10 and B-11 and replace with attached replacement pages B-9, B-
10 and B-11.

Changes are as follows:
CLIN 2002 ischanged FROM $ 4,818,947 TO $ 5,014,592, an increase of $195,645
CLIN 2004AB is changed FROM $ 845,017 TO $ 875,138, an increase of $ 30,121
CLIN 2005 ischanged FROM $ 474559 TO $ 529,084, an increase of $ 54,525
CLIN 2004AB is not fully funded. Available funding is $865,452.

3. Section F: Remove page F-7 and replace with revised page F-7.

4. Section G: Remove page G-1i (5)(c) and replace with revised pages G-1i (5)(c). Contract funding is changed
FROM $52,809,030 TO $53,089,321, an increase of $280,291.

5. Changes are annotated by a vertical black line in the right-hand margin.

6. Summary for the Payment Office (DFARS 243.171)

CLIN
CLIN TYPE  Purchase Request # FROM CHANGE CLINTO
2002 CR F2IRSP42032500 $4,818,947 $195,645 $5,014,592
2004AB CPFF F2IRSP41110200 $835,331  $30,121 $865,452
2005 FPIF F2IRSP42050500 $474,559  $54,525 $529,084
TOTAL $280,291

RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete equitable
adjustment, the contractor hereby releases the Government from any liability under this contract for further
equitable adjustments attributable to such facts or circumstances giving rise to this contract modification.



PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

OPTION PERIOD #2 -1 Oct 03 to 30 Sep 04

CLIN DESCRIPTION QTY UNIT UNIT PRICE
AMOUNT
2001 DEPOT SUPPORT - FY 2004 12 MO $11362 $136,344
The contractor shall provide efforts
to perform work in accordance with (IAW)
statement of work (SOW) paragraph 3.2.
(Firm Fixed Price)
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
2002 MATERIAL ACQUISITION - FY 2004 1 J0 N/A $5,014,592 (EST)
The contractor shall acquire materials
IAW SOW paragraphs 3.2.3 - 3.2.3.2.
(Cost Reimbursement)
GOVERNMENT ESTIMATED COST IS $5,014,592.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
2003 COMPONENT REPAIR/FABRICATION - FY 2004
The contractor shall repair or fabricate components
IAW SOW paragraph 3.3.
2003AA IN-HOUSE COMPONENT REPAIR - FY 2004 1 JO N/A $ 584,709 *
The contractor shall perform component repair
IAW SOW paragraphs 3.3.1and 3.3.4.
(Cost Plus Fixed Fee)
ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
2003AB VENDOR COMPONENT REPAIR - FY 2004 1 JO N/A  $1,123379 (EST)

The contractor shall perform component repairs
IAW SOW paragraph 3.3.2.
(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN

F08650-01-C-0066/P00102
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PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

OPTION PERIOD #2 —1 Oct 03 to 30 Sep 04

CLIN DESCRIPTION QTY UNIT UNITPRICE AMOUNT
2003AC FABRICATION OF COMPONENTS - FY 2004 1 JO N/A $ 318,526 *
The contractor shall fabricate items IAW
SOW paragraph 3.3.3.
(Cost Plus Fixed Fee)
ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: ORIGIN
PQAV/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION
2004 ENGINEERING /TECHNICAL SUPPORT - FY 2004
The contractor shall provide support IAW
SOW paragraph 3.4.
FOB: DESTINATION PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION
2004AA ENGINEERING & TECHNICAL SUPPORT -FY 2004 1  JO N/A $ 262,717 *
The contractor shall provide support IAW
SOW paragraphs 3.3.4 and 3.4.3.
(Cost Plus Fixed Fee)
ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
2004AB ENGINEERING FIELD SUPPORT —-FY 2004 1 JO N/A  $ 875,138 *

The contractor shall provide field support
IAW SOW paragraph 3.4.1.
(Cost Plus Fixed Fee)

ESTIMATED COST $*
FIXED FEE $*
ESTIMATED CPFF $*

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION
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PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

OPTION PERIOD #2 -1 Oct 03 to 30 Sep 04

CLIN

DESCRIPTION QTY UNIT UNIT PRICE
AMOUNT

2004AC

2005

2006

2007

ENGINEERING INVESTIGATIONS - FY 2004 1 JO NA $ TBN *
The contractor shall perform engineering
investigations IAW SOW paragraph 3.4.2
(Cost Plus Fixed Fee)

ESTIMATED COST $ *
FIXED FEE $
ESTIMATED CPFF $
FOB: DESTINATION

PQAV/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

*

*

FIELD OVERHAULS - FY 2004 1 JO N/A $ 529,084 *
The contractor shall perform systems

overhauls IAW SOW paragraph 3.5.

(Fixed Price Incentive Fee)

TARGET COST
TARGET PROFIT
TARGET PRICE
CEILING PRICE
FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE DESTINATION

©h H HPH
* % %

*
*

COMMERCIAL TRANSPORTATION - FY 2004 1 JO N/A $ 150,000 (EST)
The contractor shall use commercial

transportation IAW SOW paragraph 3.7.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $150,000.
FOB: DESTINATION

PQA/INSP SITE: DESTINATION
ACCEPTANCE: DESTINATION

REIMBURSABLE TRAVEL & PERDIEM -FY 2004 1 JO N/A $ 787327
The contractor shall provide travel in connection

with the performance of the SOW IAW the Joint

travel regulations (JTR) per diem schedule.

(Excluding support under paragraph 3.6.)

(Cost Reimbursement)

FOB: DESTINATION

PQA/INSP SITE: DESTINATION

ACCEPTANCE: DESTINATION

F08650-01-C-0066/P00102
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F-1 PERIOD OF PERFORMANCE
OPTION PERIOD #2 — 1 Oct 03 - 30 Sep 04

CLIN Mod Description Qty/Unit | FOB/Ship to Delivery Date
Number
2001 Depot Support 12 MO 10ct 2003-30 Sep 2004
2002 Material Acquisition
P00071 | 536B MOTR Servo Controllers 2EA WSMR 22 Jun 2004
P00074 | Klystron tubes, p/n VKC8342 2EA 455W 1 Oct 2004
P00079 | DVME Circuit Cards 16 EA NAWC-WD 6 May 2004
P00083 | 101680-1 Error Signal Sampler 1EA 5 Aug 2004
P00084 | Fiber optic transmitter 1EA NAWC-WD 15 Dec 2004
P00084 | Fiber optic receiver 1EA NAWC-WD 15 Dec 2004
P0O0085 | Spare Parts for W140-1-100 Slip 1JOB DLR 17 May 2004
Ring Assembly
P00088 | Bearing & seal kit 1 kit SMC 1 Jul 2004
P00088 | Optical units, P/N 2906-9 2EA UTTR 1 Oct 2004
P00088 | Klystron Tubes 2EA 45 SW 1 Feb 2005
P00093 | Radar Data Processing Systems 4 EA YPG 11 Aug 2004
P00097 | VKCB8313 tube 1EA 30SwW 1 Apr 2005
P00097 | MVSR-8302 Stalo Assembly 2EA ROK 1 Dec 2004
P00099 | Van refurbishment 1EA 12 Dec 2004
P00099 | VTC 57625A CCTWT 1EA 12 Mar 2005
P00100 | FPW-6 Overhaul 1EA NASA 1 Oct 2004
P00100 | RSX CPU 1EA WSMR 1 Oct 2004
P00102 | PIN Diodes 1LOT AFTAC 4 Mar 2005|
2003 Component Repair/Fabrication 10ct 2003- 30 Sep 2004
2003AA In-House Component Repair
F08650-01-
C0066/P00102
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ACCT APPROPRIATE/LMT SUBHEAD/CPN
OBLIG CLASS RECIP DODAAD SUPPLEMENTAL
ACRN DATA ACCOUNTING CLASSIFICATION AMOUNT
Total Available for ACRN
FY 2004 DA for FY 04 $  582,392.00
DA 5743400 304 83LE 212M33 010000 56955 35182F 503000 FO3000
Increase to ACRN DA $280,291.00

F2IRSP41970100 P00100
F2IRSP41940500 P00100
F2IRSP42080400 P00101
F2IRSP42080400 P00101
F2IRSP42080400 P00101
F2IRSP42080400 P00101
F2IRSP42032500 P00102
F2IRSP42050500 P00102
F2IRSP42050500 P00102
F2IRSP41110200 P00102

52006000 J02737 $
51510000 J02625 $
55048000 J02629 $
55048A00 J02706 $
55048A00 J02629 $
55048B00 J02629 $
55048B00 J02805 $
51710000 J02715 $
51710000 J02651 $
55048B00 J02805 $

12,357.00
19,787.00
2,400.00
208,425.00
33,000.00
26,132.00
195,645.00
52,525.00
2,000.00
30,121.00
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